

CA-PMM

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

CA-PMM

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

Status of Assigned Issues

Issue Number	Description	Due Date	Status

Status Report – Project Manager to Sponsor

Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	No	Awaiting Finance Letter Approval	No significant impact to overall schedule	None
2. Were any key milestones or deliverables rescheduled?	Yes	Awaiting Finance Letter Approval	No significant impact to overall schedule	None
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	Yes	Conceptual Proposal was removed to condense the RFP schedule	No significant impact to overall schedule	None
7. Were any scheduled tasks not started?	Yes	Awaiting Finance Letter Approval	No significant impact to overall schedule	None
8. Are there any new major issues?	No			

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

9. Are there any staffing problems?	No			
-------------------------------------	----	--	--	--

CA-PMM

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	Yes	No significant impact to overall schedule	Conceptual Proposals to be removed from workplan
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	No		

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

- Continuing to answer questions from DOF, OCIO, LAO and Senate Budget sub-Committee concerning the EDR Finance Letter.
- Received Assembly Budget Committee Approval.
- A Request for Information (RFI) finalized and has been sent to DGS for review and approval.
- Development of Evaluation Criteria in process.
- Development of EDR Request for Proposal (RFP) Sections in process. Sections IV – Proposed Solution and VI - Functional, Technical, and Management Requirements were submitted for DGS review.
- Received feedback from DGS on Sections I, II, III, and VI and incorporating changes.
- System Documentation Tool Request for Quotation was required to be re-released and re-bid due to the lack of qualified vendors. The schedule has been adjusted to reflect the re-release. The delay does not impact the overall procurement or project schedule as we are awaiting funding approval.
- Development of the System Documentation Tool Consultant Services RFQ is in process – The delay continues in releasing the RFQ as we are awaiting funding approval. The delay does not impact the overall procurement or project schedule. Procurement is re-planning these activities for a 6/19/09 release date.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
See attached Project Status Report for schedule.					

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
--	----------------	------------------	------------------------------	-----------------

CA-PMM

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

Schedule	X			
Milestones	X			
Deliverables	X			
Resources	X			
OneTime Cost	X			
Continuing Cost	X			

CA-PMM

Project Name: Enterprise Data to Revenue Project

OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 6/9/09

Status Report

Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
See attached Project Status Report for schedule.					

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i>				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			
Milestones	X			
Deliverables	X			
Resources	X			
One Time Cost	X			
Continuing Cost	X			

Project Name: Enterprise Data to Revenue ProjectOCIO Project #: 1730-191Department: Franchise Tax BoardRevision Date: 6/9/09

Status Report

Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	0
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	1
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	0
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	0
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	0
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	0
	Medium	1	
	Weak	2	

CA-PMM**Project Name:** Enterprise Data to Revenue Project**OCIO Project #:** 1730-191**Department:** Franchise Tax Board**Revision Date:** 6/9/09**Status Report**

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	0
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	0
	Moderately Effective	1	
	Ineffective	2	
Total			1

*Green = 0 - 8**Yellow = 9 - 19**Red = 20+***Vendor Viability Rating Rationale**