

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHDP**Reporting Period:** From: To:**Team Member to Project
Manager****Current Task Summary**

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

Status of Assigned Issues

Issue Number	Description	Due Date	Status
--------------	-------------	----------	--------

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHDP**Reporting Period:** From: To:**Team Member to Project
Manager**

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHPD**Reporting Period:** From: 11/21/09 To: 12/20/09**Project Manager to Sponsor****Current Status Report**

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			Monitor
2. Were any key milestones or deliverables rescheduled?	No			
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	No			
9. Are there any staffing problems?	No			

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHPD**Reporting Period:** From: 11/21/09 To: 12/20/09**Project Manager to Sponsor****Look Ahead View**

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No	The detailed project schedule for the COTS implementation has been completed and baselined. Measurements will be made against that baseline.	Monitor
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	No		

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 11/21/09 To: 12/20/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Development environment is setup and accessible for vendor and OSHPD staff. Analysis sessions in progress. Started working with Otech for production environment setup. Additional deliverables completed and submitted for review.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Analysis Sessions	1/12/10		On Target	Sessions started and progressing according to plan.	
System Description Documentation	12/31/09		On Target	Document drafted and in review.	
Help Desk and Support Plan	12/16/09		Done		12/16/09

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		Y		Monitor
Milestones	Y			
Deliverables	Y			
Resources	Y			
OneTime Cost	Y			

CA-PMM**Project Name:** Logbook Redesign project**OCIO Project #:** 4140-018**Department:** OSHDP**Reporting Period:** *From:* 11/21/09 *To:* 12/20/09**Project Manager to Sponsor**

Continuing Cost	Y			
-----------------	---	--	--	--

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: From: 11/21/09 To: 12/20/09

Project Manager to Sponsor

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: *From:* 11/21/09 *To:* 12/20/09

Sponsor: Coleman, PM: Pabon

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule.</i>					
Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Analysis Sessions	1/12/10		On Target	Sessions started and progressing according to plan.	
System Description Documentation	12/31/09		On Target	Document drafted and in review.	
Help Desk and Support Plan	12/16/09		Done		

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

* *Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis*

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		Y		Closely monitor activities to prevent further delays
Milestones	Y			
Deliverables	Y			
Resources	Y			
One Time Cost	Y			
Continuing Cost	Y			

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: From: 11/21/09 To: 12/20/09

Sponsor: Coleman, PM: Pabon

Sponsor to Executive Committee

Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	1 Yellow	Outreach efforts have not started, planned after contract award. Staff participating in project show enthusiasm with the planned product
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0 Green	
	5% to 10%	1		
	>10%	2		
5. High-Probability, High-Impact Risks	0 to 3	0	0 Green	
	4 to 6	1		
	>6	2		
6. Unresolved Issues (on time resolution)	On time	0	0 Green	
	Late with no impact	1		
	Late impacting the critical path	2		
7. Sponsorship Commitment	Fully engaged	0	0 Green	
	Partially engaged	1		
	Inadequate engagement	2		
8. Strategy Alignment	Strong alignment	0	0 Green	
	Partial alignment	1		
	Weak or no alignment	2		
9. Value-to-Business	Strong	0	0 Green	
	Medium	1		

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: *From:* 11/21/09 *To:* 12/20/09

Sponsor: Coleman, *PM:* Pabon

Sponsor to Executive Committee

	Weak	2	5
--	------	---	---

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHPD

Reporting Period: *From:* 11/21/09 *To:* 12/20/09

Sponsor: Coleman, PM: Pabon

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0	Green	
	Medium	1			
	Weak	2			
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	1	Yellow	Some of the milestones have not been hit for many different reasons, including staffing, furloughs and procurement delays
	80-90% on time	1			
	<80% on time	2			
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0	Green	
	80-90% on time	1			
	<80% on time	2			
13. Actual vs. Planned Resources	>90% assigned and available	0	0	Green	
	80-90% assigned and available	1			
	<80% assigned and available	2			
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0	Green	
	15-25%	1			
	>25%	2			
15. Team Effectiveness	Highly Effective	0	0	Green	
	Moderately Effective	1			
	Ineffective	2			
Total			2	G	

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Vendor started late September. To date performance has been satisfactory, technical staff has demonstrated required expertise and product knowledge

CA-PMM

Project Name: Logbook Redesign project

OCIO Project #: 4140-018

Department: OSHDP

Reporting Period: *From:* 11/21/09 *To:* 12/20/09

Sponsor: Coleman, *PM:* Pabon

Sponsor to Executive Committee