

CA-PMMProject Name: HIPAA-1OCIO Project #: 4260-179Department: Health Care ServicesReporting Period: From: To:**Team Member to Project Manager****Current Task Summary**

| Task or Deliverable | Scheduled Completion Date | Actual Completion Date | Issues? |
|--|---------------------------|------------------------|---------|
| | | | |
| | | | |
| | | | |
| Accomplished this week | | | |
| | | | |
| Planned/Scheduled Completion in Next Two Weeks | | | |
| | | | |
| Status Summary | Yes/No | Explanation | |
| Will all assigned tasks be accomplished by their due date? | | | |
| Are there any planned tasks that won't be completed? | | | |
| Are there problems which affect your ability to accomplish assigned tasks? | | | |
| Do you plan to take time off that is not currently scheduled? | | | |

Status of Assigned Issues

| Issue Number | Description | Due Date | Status |
|--------------|-------------|----------|--------|
|--------------|-------------|----------|--------|

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: From: To:

Team Member to Project Manager

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |

CA-PMM**Project Name:** HIPAA-1**OCIO Project #:** 4260-179**Department:** Health Care Services**Reporting Period:** From: 11/1/09 To: 11/30/09**Project Manager to Sponsor****Current Status Report**

| Questions | Yes/No | Cause | Impact | Action Required |
|---|--------|--|---|---|
| 1. Were recent milestones completed on schedule? | No | The 820 Phase 2 Remediation and Implementation is late because the contract started late | Implementation is scheduled for March 2010 | None;the schedule has been adjusted accordingly |
| 2. Were any key milestones or deliverables rescheduled? | Yes | The first "wave" of implementation for the SD/MC Phase II Project was pushed back one month, to the end of December 2009 | There will only be two actual implementation waves; the overall schedule is unchanged | All impacted parties have been notified. |
| 3. Was work done that was not planned? | No | | | |
| 4. Were there any changes to scope? | No | | | |
| 5. Were tasks added that were not originally estimated? | No | | | |
| 6. Were any tasks or milestones removed? | No | | | |
| 7. Were any scheduled tasks not started? | No | | | |

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: From: 11/1/09 To: 11/30/09

Project Manager to Sponsor

| | | | | |
|-------------------------------------|-----|--|--|--|
| 8. Are there any new major issues? | No | | | |
| 9. Are there any staffing problems? | Yes | HIPAA Subject Matter Expert and new staff for Security and HIPAA-2 are not in place. | Critical staff for HIPAA-2 projects not in place; unable to effectively collaborate with ISO on HIPAA Security issues. | Submitted request for exemption under 09-10 contract plan for HIPAA SME and other HIPAA-2 resources; hiring for SISA in progress |

CA-PMM**Project Name:** HIPAA-1**OCIO Project #:** 4260-179**Department:** Health Care Services**Reporting Period:** From: 11/1/09 To: 11/30/09**Project Manager to Sponsor****Look Ahead View**

| Questions | Yes/No | Impact | Action Required |
|---|--------|---|--|
| 1. Will upcoming critical path milestones or deliverables be delayed? | Yes | May not complete requirements definition in time to meet HIPAA-2 compliance dates | Escalate issue of access to resources for projects. |
| 2. Do any key milestones or deliverables need to be rescheduled? | Yes | Delayed completion, adequate resources will not be in place | Obtain SPR 8 and BCP approvals |
| 3. Is there any unplanned work that needs to be done? | Yes | New sub-projects required for new federal transactions and code sets standards (HIPAA-2), extension of staffing, additional costs | Obtain SPR 8 and BCP approvals |
| 4. Are there any expected or recommended changes to scope? | Yes | New HIPAA-2 sub-projects required, extension of staffing, additional costs | Obtain SPR 8 and BCP approvals |
| 5. Are there any tasks not originally estimated that will need to be added? | Yes | New HIPAA-2 sub-projects required, extension of staffing, additional costs | Obtain SPR 8 and BCP approvals |
| 6. Are there any tasks or milestones that should be removed from the plan? | Yes | None; the VRDL project is not needed | Updated in SPR 8 |
| 7. Are there any scheduled tasks whose start will likely be delayed? | Yes | May not complete requirements definition in time to meet HIPAA-2 compliance dates | Escalate issue of access to resources |
| 8. Are any major new issues foreseeable? | Yes | Renewal of HIPAA compliance software licenses may not be timely due to need to pursue as sole source | Ensure appropriate support is available in DHCS to effectively move the procurement through the process. |

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: *From:* 11/1/09 *To:* 11/30/09

Project Manager to Sponsor

| | | | |
|---|-----|---|--|
| 9. Are any staffing problems anticipated? | Yes | HIPAA-2 short-term staffing unavailable pending OCIO approval of SPR 8. | Begin investigating contingency planning |
|---|-----|---|--|

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: From: 11/1/09 To: 11/30/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

SD/MC Phase II Maintenance and Administration documentation was fully compiled.

Project Milestones:

List key milestones and their dates from the project schedule.

| Milestone | Target Date | Forecast Date | Status | Cause & Impact to Implementation Date | Date Completed |
|---|-------------|---------------|---------|--|----------------|
| SD/MC Phase 2 Remediation and Implementation | 12/31/08 | 2/28/10 | Delayed | Additional tasks required, external dependencies; implementation date delayed | |
| 820 (Capitation and Premium Payment) Phase 2 Design | 3/31/08 | 12/3/09 | Delayed | Contracting delays; implementation date delayed | |
| 834 (Enrollment/Disenrollment) Phase 2 Project Planning | 9/30/08 | 1/15/10 | Delayed | Delayed trigger to start work, resource limitations; implementation date delayed | |

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

| | On Plan <5% | Caution 5-10% | Significant Variance >10% | Action Required |
|------------|----------------|------------------|------------------------------|--|
| Schedule | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Milestones | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: *From:* 11/1/09 *To:* 11/30/09

Project Manager to Sponsor

| | | | | |
|-----------------|--|--|---|--|
| Deliverables | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Resources | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| OneTime Cost | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Continuing Cost | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: From: 11/1/09 To: 11/30/09

Project Manager to Sponsor

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: From: 11/1/09 To: 11/30/09

Sponsor to Executive Committee

Summary Milestones and Highlights

| Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i> | | | | | |
|--|--------------------|----------------------|---------------|--|-----------------------|
| Milestone | Target Date | Forecast Date | Status | If Delayed, Impact to Implementation Date | Date Completed |
| SD/MC Phase 2 Remediation and Implementation | 12/31/08 | 2/28/10 | Delayed | Additional tasks required, external | |
| 820 (Capitation and Premium Payment) Phase 2 Design | 3/31/08 | 12/3/09 | Delayed | Contracting delays; implementation date | |
| 834 (Enrollment/Disenrollment) Phase 2 Project Planning | 9/30/08 | 1/15/10 | Delayed | Delayed trigger to start work, resource | |

| Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i> | | | | |
|--|---------------------------|--------------------------|---|--|
| | On Plan <5% | Caution 5-10% | Significant Variance >10% | Action Required |
| Schedule | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Milestones | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Deliverables | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Resources | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| One Time Cost | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |
| Continuing Cost | | | X | For HIPAA-2 impacts, otherwise "On plan" - Prepare SPR 8 |

CA-PMM**Project Name:** HIPAA-1**OCIO Project #:** 4260-179**Department:** Health Care Services**Reporting Period:** From: 11/1/09 To: 11/30/09**Sponsor to Executive
Committee****Monitoring Vital Signs Scorecard**

| Vital Sign | Variance | Value | Your Score | Score Justification |
|---|----------------------------------|-------|------------|--|
| 1. Customer Buy-In | High Degree of Buy-In | 0 | 0 Green | Customer is fully engaged and showing support |
| | Medium Degree of Buy-In | 1 | | |
| | Low Degree of Buy-In | 2 | | |
| 2. Technology Viability | Strong Viability | 0 | 0 Green | Technical approach is sound |
| | Medium Viability | 1 | | |
| | Weak Viability | 2 | | |
| 3. Status of the Critical Path (delay) | <5% | 0 | 2 Red | Based on new HIPAA-2 Requirements |
| | 5% to 10% | 1 | | |
| | >10% | 2 | | |
| 4. Cost-to-Date vs. Estimated Cost-to-Date (higher) | <5% | 0 | 0 Green | HIPAA is within budget on a year-to-year comparison |
| | 5% to 10% | 1 | | |
| | >10% | 2 | | |
| 5. High-Probability, High-Impact Risks | 0 to 3 | 0 | 0 Green | |
| | 4 to 6 | 1 | | |
| | >6 | 2 | | |
| 6. Unresolved Issues (on time resolution) | On time | 0 | 1 Yellow | The "Medi-Medi" policy issue is impacting trading partner satisfaction on SD/MC Phase II |
| | Late with no impact | 1 | | |
| | Late impacting the critical path | 2 | | |
| 7. Sponsorship Commitment | Fully engaged | 0 | 0 Green | Project reports directly to sponsor |
| | Partially engaged | 1 | | |
| | Inadequate engagement | 2 | | |
| 8. Strategy Alignment | Strong alignment | 0 | 0 Green | |
| | Partial alignment | 1 | | |
| | Weak or no alignment | 2 | | |
| 9. Value-to-Business | Strong | 0 | 0 Green | |
| | Medium | 1 | | |

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: *From:* 11/1/09 *To:* 11/30/09

Sponsor to Executive Committee

| | | | |
|--|------|---|--|
| | Weak | 2 | |
|--|------|---|--|

CA-PMM

Project Name: HIPAA-1

OCIO Project #: 4260-179

Department: Health Care Services

Reporting Period: From: 11/1/09 To: 11/30/09

Sponsor to Executive Committee

| | | | | |
|--|-------------------------------|---|------------|---|
| 10. Vendor Viability (provide rationale for the rating in the field following the scorecard) | Strong | 0 | Green | |
| | Medium | 1 | | |
| | Weak | 2 | | |
| 11. Milestone Hit Rate (rate of achievement as planned) | >90% on time | 0 | 2 Red | Procurement delays, external dependencies and altered implementation strategies have delayed projects |
| | 80-90% on time | 1 | | |
| | <80% on time | 2 | | |
| 12. Deliverable Hit Rate (rate of production as planned) | >90% on time | 0 | 2 Red | Procurement delays, external dependencies and altered implementation strategies have delayed projects |
| | 80-90% on time | 1 | | |
| | <80% on time | 2 | | |
| 13. Actual vs. Planned Resources | >90% assigned and available | 0 | 0 Green | |
| | 80-90% assigned and available | 1 | | |
| | <80% assigned and available | 2 | | |
| 14. Overtime Utilization (% of effort that is overtime) | <15% | 0 | 0 Green | |
| | 15-25% | 1 | | |
| | >25% | 2 | | |
| 15. Team Effectiveness | Highly Effective | 0 | 1 Yellow | |
| | Moderately Effective | 1 | | |
| | Ineffective | 2 | | |
| Total | | | 8 G | |

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale