

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: To:**Team Member to Project
Manager****Current Task Summary**

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

Status of Assigned Issues

Issue Number	Description	Due Date	Status
--------------	-------------	----------	--------

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: To:**Team Member to Project
Manager**

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: 9/1/09 To: 9/30/09**Project Manager to Sponsor****Current Status Report**

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	No	Access to virtual servers delayed to set up, verify and complete the "development" environment (development, test, training, conversion, etc.) Level of access required has been denied by OTech	Data conversion activities may be delayed. Significant project slippages may occur if the development environment is not established by 11/1/2009	Submit Service Request to OTech to implement a COEMS "development" environment to have ready by 11/1/2009 to avoid any significant project slippages
2. Were any key milestones or deliverables rescheduled?	Yes	Furlough	Project completion date extended to October 2011	Schedule has been re-baselined and furlough days have been factored in. Submit SPR. This will remain as an outstanding item until SPR is approved
3. Was work done that was not planned?	Yes	Decision to proceed with COEMS "development" environment	Completion of these tasks will serve to keep schedule on track	Will need to add new tasks to schedule to complete COEMS environment. Monitor new tasks to ensure development is completed before 11/1/2009
4. Were there any changes to scope?	No	Scope remains consistent	No impact to project since scope has not changed	Monitor scope and change requests

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: 9/1/09 To: 9/30/09**Project Manager to Sponsor**

5. Were tasks added that were not originally estimated?	No	No tasks were added	No impact to project since no tasks were added	Monitor schedule for any needed adjustments
6. Were any tasks or milestones removed?	No	None were removed as all were required to keep schedule on track	No impact to project since none were removed	Monitor schedule for any needed adjustments
7. Were any scheduled tasks not started?	Yes	Access to virtual servers delayed to set up, verify and complete the "development" environment (development, test, training, conversion, etc.) Level of access required has been denied by OTech	Data conversion activities may be delayed. Significant project slippages may occur if the development environment is not established by 11/1/2009	Submit Service Request to OTech to implement a COEMS "development" environment to have ready by 11/1/2009 to avoid any significant project slippages
8. Are there any new major issues?	Yes	Furlough	Project completion date extended to October 2011	Schedule has been re-baselined and furlough days have been factored in. Submit SPR. This will remain as an outstanding item until SPR is approved
9. Are there any staffing problems?	Yes	While staffing estimates remain unchanged, state furlough impacts availability	Project completion date extended to October 2011	Schedule has been re-baselined and furlough days have been factored in. Submit SPR. This will remain as an outstanding item until SPR is approved

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: 9/1/09 To: 9/30/09**Project Manager to Sponsor****Look Ahead View**

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	Yes	Access to virtual "development" servers denied. Data conversion activities may be delayed. Significant project slippages may occur if the "development" environment is not established by 11/1/2009	Submit Service Request to OTech to implement a COEMS "development" environment to have ready by 11/1/2009 to avoid any significant project slippages
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	Yes	Work to complete COEMS "development" environment required to have the environment established by 11/1/2009 to prevent significant project slippages	Add tasks associated with this work to project schedule to monitor status
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	Yes	Work to complete COEMS "development" environment required to have the environment established by 11/1/2009 to prevent significant project slippages	Add tasks associated with this work to project schedule to monitor status
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	Yes	Project completion date extended to October 2011	Schedule has been re-baselined. Submit SPR. This will remain as an outstanding item until SPR is approved

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** *From:* 9/1/09 *To:* 9/30/09**Project Manager to Sponsor**

8. Are any major new issues foreseeable?	Yes	Furlough impacted schedule	Schedule has been re-baselined. Submit SPR. This will remain as an outstanding item until SPR is approved
9. Are any staffing problems anticipated?	Yes	Furlough impacted staff availability per schedule	Schedule has been re-baselined and furlough days have been factored in. Submit SPR. his will remain as an outstanding item until SPR is approved

CA-PMM

Project Name: ELECTRONIC RECORDS SYSTEM (ERS)

OCIO Project #: 5160-46

Department: REHABILITATION

Reporting Period: From: 9/1/09 To: 9/30/09

Project Manager to Sponsor

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Adaptation (Configuration) sessions completed. Approved System Requirements Specification document (Payment Milestone #1). Also approved Communication Plan and System Gap Analysis deliverables.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Training and Data Conversion Environment Complete	7/30/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Development Environment Complete	8/4/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Integration and System Test Environment Complete	8/4/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Migration to Physical Environment	8/11/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: 9/1/09 To: 9/30/09**Project Manager to Sponsor**

Approval of System Requirements Specification (Payment Milestone #1)	8/26/09	9/1/09	Done	None	9/1/09
Approval of System Architecture Design Document	9/23/09	10/21/09	Delayed	None	

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		x		Schedule is re-baselined to integrate prime vendor's schedule and furlough days, and subsequently project completion date is extended to October 2011. Increase to one-time project costs seen due to additional months added to the schedule. Submit SPR. This will remain as a "Caution" item until SPR is approved.
Milestones		x		See Project Milestones above. Production environment at OTech is still not completed, target date is 10/1/2009. Level of access required has been denied by OTech for the "development" environment. Action is to pursue a COEMS environment to have ready by 11/1 to avoid any significant project slippages.
Deliverables	x			
Resources	x			
OneTime Cost		x		Schedule is re-baselined to integrate prime vendor's schedule and furlough days, and subsequently project completion date is extended to October 2011. Increase to one-time project costs seen due to additional months added to the schedule. Submit SPR. This will remain as a "Caution" item until SPR is approved.
Continuing Cost	x			

CA-PMM

Project Name: ELECTRONIC RECORDS SYSTEM (ERS)

OCIO Project #: 5160-46

Department: REHABILITATION

Reporting Period: From: 9/1/09 To: 9/30/09

Project Manager to Sponsor

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: 8/1/09 To: 8/31/09**Sponsor to Executive
Committee****Summary Milestones and Highlights**

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Training and Data Conversion Environment Complete	7/30/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Development Environment Complete	8/4/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Integration and System Test Environment Complete	8/4/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Migration to Physical Environment	8/11/09	11/1/09	Delayed	None at this time, schedule allows this to be delayed to 11/1 without impacting implementation date	
Approval of System Requirements Specification (Payment Milestone #1)	8/26/09	9/1/09	Done	None	9/1/09
Approval of System Architecture Design Document	9/23/09	10/21/09	Delayed	None	

CA-PMM

Project Name: ELECTRONIC RECORDS SYSTEM (ERS)

OCIO Project #: 5160-46

Department: REHABILITATION

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

* *Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis*

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		x		Schedule is re-baselined to integrate prime vendor's schedule and furlough days, and subsequently project completion date is extended to October 2011. Increase to one-time project costs seen due to additional months added to the schedule. Submit SPR. This will remain as a "Caution" item until SPR is approved.
Milestones		x		See Project Milestones above. Production environment at OTech is still not completed, target date is 10/1/2009. Level of access required has been denied by OTech for the "development" environment. Action is to pursue a COEMS environment to have ready by 11/1 to avoid any significant project slippages.
Deliverables	x			
Resources	x			
One Time Cost		x		Schedule is re-baselined to integrate prime vendor's schedule and furlough days, and subsequently project completion date is extended to October 2011. Increase to one-time project costs seen due to additional months added to the schedule. Submit SPR. This will remain as a "Caution" item until SPR is approved.
Continuing Cost	x			

CA-PMM**Project Name:** ELECTRONIC RECORDS SYSTEM (ERS)**OCIO Project #:** 5160-46**Department:** REHABILITATION**Reporting Period:** From: 8/1/09 To: 8/31/09**Sponsor to Executive
Committee****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score	Score Justification
1. Customer Buy-In	High Degree of Buy-In	0	0 Green	Strong buy-in - customer and end users continue to voice support of the project and provide resources as requested. Customer is actively involved in design sessions with prime vendor
	Medium Degree of Buy-In	1		
	Low Degree of Buy-In	2		
2. Technology Viability	Strong Viability	0	0 Green	Technology remains effective, meets technical and operational needs of the department, including accessibility requirements
	Medium Viability	1		
	Weak Viability	2		
3. Status of the Critical Path (delay)	<5%	0	1 Yellow	Schedule re-baselined to integrate with prime vendor's schedule and furloughs. Project completion date extended to October 2011. Submit SPR. This will remain "Yellow" until SPR is approved
	5% to 10%	1		
	>10%	2		
	<5%	0		Schedule re-baselined to integrate with prime vendor's
	5% to 10%	1		

CA-PMM

Project Name: ELECTRONIC RECORDS SYSTEM (ERS)

OCIO Project #: 5160-46

Department: REHABILITATION

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	>10%	2	1	Yellow	schedule and furloughs. Project completion date extended to October 2011 and subsequent increase in one-time project costs seen due to added project months. Submit SPR. This will remain "Yellow" until SPR is approved
5. High-Probability, High-Impact Risks	0 to 3	0	1	Yellow	Scoring consistent with number of high level risks reported at this time
	4 to 6	1			
	>6	2			
6. Unresolved Issues (on time resolution)	On time	0	0	Green	No unresolved issues reported at this time
	Late with no impact	1			
	Late impacting the critical path	2			
7. Sponsorship Commitment	Fully engaged	0	0	Green	Sponsor/PM meetings are ongoing. Sponsor actively participates in steering committee and kick-off meetings
	Partially engaged	1			
	Inadequate engagement	2			
8. Strategy Alignment	Strong alignment	0	0	Green	Project is tightly aligned with the department's mission and strategic plan
	Partial alignment	1			
	Weak or no alignment	2			
9. Value-to-Business	Strong	0	0	Green	Project remains critical to the achievement of the department's mission and goals
	Medium	1			
	Weak	2			

CA-PMM

Project Name: ELECTRONIC RECORDS SYSTEM (ERS)

OCIO Project #: 5160-46

Department: REHABILITATION

Reporting Period: From: 8/1/09 To: 8/31/09

Sponsor to Executive Committee

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0	Green	Consultants supporting the project and prime vendor are providing deliverables as required in their contracts
	Medium	1			
	Weak	2			
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	1	Yellow	Milestones for development and production environments at OTech are delayed
	80-90% on time	1			
	<80% on time	2			
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0	Green	Deliverables are being met as planned
	80-90% on time	1			
	<80% on time	2			
13. Actual vs. Planned Resources	>90% assigned and available	0	0	Green	Resources as planned are available at this time except on furlough days
	80-90% assigned and available	1			
	<80% assigned and available	2			
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0	Green	No overtime utilization reported
	15-25%	1			
	>25%	2			
15. Team Effectiveness	Highly Effective	0	0	Green	Team meets regularly and actively reviews deliverables
	Moderately Effective	1			
	Ineffective	2			
Total			4	G	

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

The prime vendor and all consultants supporting the project are providing deliverables as required in their contracts. No performance issues noted at this time.