

CA-PMM

Project Name: Business Information System (BIS)

OCIO Project #: 5225-93

Department: California Department of Corrections and Rehabilitation (CDCR)

Revision Date: 5/28/09

Status Report

Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

CA-PMM

Project Name: Business Information System (BIS)

OCIO Project #: 5225-93

Department: California Department of Corrections and Rehabilitation (CDCR)

Revision Date: 5/28/09

Status Report

Status of Assigned Issues

Issue Number	Description	Due Date	Status

Status Report – Project Manager to Sponsor

Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			
2. Were any key milestones or deliverables rescheduled?	No			
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	Yes	UAT has to start 6/8 in order to meet the current go live dates. UAT start has been pushed to 6/8 to accommodate completion of critical project tasks	If UAT does not start 6/8, UAT completion date will be delayed further impacting the non-productive pilot and production pilot go lives	Project team complete UAT prep work by 6/5/09
9. Are there any staffing problems?	Yes	Project vacancies need to be filled	If vacant positions are not filled by end of June 2008, project work will be impacted	Hiring activities have started

CA-PMM

Project Name: Business Information System (BIS)

OCIO Project #: 5225-93

Department: California Department of Corrections and Rehabilitation (CDCR)

Revision Date: 5/28/09

Status Report

Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	Yes	The current project end date needs to be revised to accommodate the changed approach from functionality-based to institutional-based rollouts	Discussions on rollout strategy and revisions to schedule and budget
2. Do any key milestones or deliverables need to be rescheduled?	Yes	Rescheduling milestones and deliverables will have an impact on the remaining schedule and budget	Key milestones and deliverable due dates need to be revised to reflect the new approach and rollout strategy for the remaining non-pilot sites
3. Is there any unplanned work that needs to be done?	Yes	Rollout strategy, resource planning, and scheduling will need to be finalized	Internal (with the business stakeholders) and external meetings (with control agencies and OCIO) need to be scheduled to obtain necessary guidance and approvals
4. Are there any expected or recommended changes to scope?	Yes	Release 1C scope is yet to be finalized - the revised scope and timeline will impact schedule and cost	Finalize 1C scope and schedule with CPR by 6/5/09
5. Are there any tasks not originally estimated that will need to be added?	Yes	Depending on the revised rollout strategy, additional tasks and milestones may need to be added to the revised schedule	Define rollout strategy, identify project tasks, assign resources, and develop an updated schedule
6. Are there any tasks or milestones that should be removed from the plan?	Yes	Changes in tasks and deliverables will impact the current contract from a deliverables as well as payment standpoint	Realigning current project deliverables and milestones with the revised contract is currently being done
7. Are there any scheduled tasks whose start will likely be delayed?	Yes	The revised rollout/deployment strategy will necessitate a revision to the scheduled task start dates and durations	A revised project schedule will need to be developed after the rollout strategy is finalized
8. Are any major new issues foreseeable?	Yes	Potential impacts on future contracts, resources, and budgets need to be addressed in the planning session	Potential issues around integration, resource availability, and contracts need to be addressed effectively
9. Are any staffing problems anticipated?	Yes	Additional resources may be required to support the extended deployment of the rollouts	Right-skilling and right-sourcing of resources that align with the deployment of the remaining rollouts need to be completed

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Hypercare of HR OM/PA pilot successfully completed. Data migration for SCM insitutional pilot completed. End user training for SCM institutional end users completed.

CA-PMM

Project Name: Business Information System (BIS)

OCIO Project #: 5225-93

Department: California Department of Corrections and Rehabilitation (CDCR)

Revision Date: 5/28/09

Status Report

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Hypercare completion for OM/PA pilot	5/28/09	5/28/09	Completed		5/28/09
End user training for SCM insitutional pilot end users	5/28/09	5/28/09	Completed		5/28/09
Data migration for SCM institutional Pilot	5/28/09	5/28/09	Completed		5/28/09

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		X		Finalize rollout deployment approach and strategy. Develop implementation schedule, resource requirements, and budget
Milestones			X	Revise project milestones based on the revised/updated project schedule for the rollouts
Deliverables		X		Deliverables for the remaining rollout implementation will have to be scheduled according to the revised project schedule
Resources	X			Project resources have to be aligned with the revised project schedule after finalizing the rollout approach
OneTime Cost		X		Budget increases have to be identified to the revised project schedule and deployment approach
Continuing Cost	X			No significant changes in support costs are anticipated because of the revised project schedule

CA-PMM

Project Name: Business Information System (BIS)

OCIO Project #: 5225-93

Department: California Department of Corrections and Rehabilitation (CDCR)

Revision Date: 5/28/09

Status Report

Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Hypercare completion for OM/PA pilot	5/28/09	5/28/09	Completed		5/28/09
End user training for SCM insitutional pilot end users	5/28/09	5/28/09	Completed		5/28/09
Data migration for SCM institutional Pilot	5/28/09	5/28/09	Completed		5/28/09

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". * Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		X		Finalize rollout deployment approach and strategy. Develop implementation schedule, resource requirements, and budget
Milestones			X	Revise project milestones based on the revised/updated project schedule for the rollouts
Deliverables		X		Deliverables for the remaining rollout implementation will have to be scheduled according to the revised project schedule
Resources	X			Project resources have to be aligned with the revised project schedule after finalizing the rollout approach
One Time Cost		X		Budget increases have to be identified to the revised project schedule and deployment approach
Continuing Cost	X			No significant changes in support costs are anticipated because of the revised project schedule

CA-PMM**Project Name:** Business Information System (BIS)**OCIO Project #:** 5225-93**Department:** California Department of Corrections and Rehabilitation (CDCR)**Revision Date:** 5/28/09**Status Report****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	1
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	0
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	1
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	1
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	1
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	1
	Medium	1	
	Weak	2	

CA-PMM**Project Name:** Business Information System (BIS)**OCIO Project #:** 5225-93**Department:** California Department of Corrections and Rehabilitation (CDCR)**Revision Date:** 5/28/09**Status Report**

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	1
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	1
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	1
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	0
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	1
	Moderately Effective	1	
	Ineffective	2	
Total			9

Green = 0 - 8
Yellow = 9 - 19
Red = 20+

Vendor Viability Rating Rationale