

## CA-PMM

**Project Name:** Brokers of Expertise

**OCIO Project #:** 6110-100

**Department:** Education

**Revision Date:** 5/1/09

## Status Report

### Progress Report -- Team Member to Project Manager

#### Current Task Summary

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
<b>Accomplished this week</b>			
<b>Planned/Scheduled Completion in Next Two Weeks</b>			
<b>Status Summary</b>	<b>Yes/No</b>	<b>Explanation</b>	
Will all assigned tasks be accomplished by their due date?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

## CA-PMM

**Project Name:** Brokers of Expertise

**OCIO Project #:** 6110-100

**Department:** Education

**Revision Date:** 5/1/09

## Status Report

### Status of Assigned Issues

Issue Number	Description	Due Date	Status

---

### Status Report – Project Manager to Sponsor

---

#### Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			
2. Were any key milestones or deliverables rescheduled?	Yes	PE candidate selection slow	15-30 day delay in signing with PE consultant	On-going work towards goal
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Is staffing adequate and/or stable?	Yes			

## CA-PMM

**Project Name:** Brokers of Expertise

**OCIO Project #:** 6110-100

**Department:** Education

**Revision Date:** 5/1/09

## Status Report

### Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	Yes	Need to improve feedback loop from teacher pilots to admin team	Ongoing
9. Are any staffing problems anticipated?	No		

Project Name: Brokers of ExpertiseOCIO Project #: 6110-100Department: EducationRevision Date: 5/1/09

## Status Report

**Current Status and Accomplishments:**

*Describe deliverables completed and milestones met during **this reporting period**.*

- \* Develop rubrics for identification of acceptable materials for inclusion into BoE.
- \* Develop an acceptable review and approval process for content and contributions to the site, including a standards alignment vetting process for materials to be reviewed and designated as aligned to California content standards

**Project Milestones:**

*List key milestones and their dates from the project schedule.*

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
1. Ease of Access / 2. Communication / 4. Student learning	10/31/09	10/31/09	light delay on #2	Prog Eval hire is 15-30 days late	
3. LEA participation	10/31/09	10/31/09	on-time		
5. Algebra and ELA resources	6/30/09	6/30/09	will finish early		

**Variances**

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			
Milestones	X			
Deliverables	X			
Resources	X			
OneTime Cost	X			
Continuing Cost	X			

## CA-PMM

**Project Name:** Brokers of Expertise

**OCIO Project #:** 6110-100

**Department:** Education

**Revision Date:** 5/1/09

## Status Report

### Status Reports – Sponsor to Steering Committee

#### Summary Milestones and Highlights

<b>Project Milestones:</b> <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
1. Ease of Access / 2. Communication / 4. Student learning	10/31/09	10/31/09	light delay on #2	Prog Eval hire is 15-30 days late	
3. LEA participation	10/31/09	10/31/09	on-time		
5. Algebra and ELA resources	6/30/09	6/30/09	will finish early		

<b>Variances</b> Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i>				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	X			
Milestones	X			
Deliverables	X			
Resources	X			
One Time Cost	X			
Continuing Cost	X			

**CA-PMM****Project Name:** Brokers of Expertise**OCIO Project #:** 6110-100**Department:** Education**Revision Date:** 5/1/09**Status Report****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	0
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	0
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	0
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	0
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	0
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	0
	Medium	1	
	Weak	2	

**CA-PMM****Project Name:** Brokers of Expertise**OCIO Project #:** 6110-100**Department:** Education**Revision Date:** 5/1/09**Status Report**

10. Vendor Viability	Strong	0	
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	0
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	0
	Moderately Effective	1	
	Ineffective	2	
<b>Total</b>			<b>0</b>

Green = 0 - 8  
Yellow = 9 - 19  
Red = 20+