

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

### Progress Report -- Team Member to Project Manager

#### Current Task Summary

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
<b>Accomplished this week</b>			
<b>Planned/Scheduled Completion in Next Two Weeks</b>			
<b>Status Summary</b>	<b>Yes/No</b>	<b>Explanation</b>	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

### Status of Assigned Issues

Issue Number	Description	Due Date	Status

### Status Report – Project Manager to Sponsor

#### Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			
2. Were any key milestones or deliverables rescheduled?	No			
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	No			
9. Are there any staffing problems?	No			

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

### Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	Yes	SNP claim data conversion will be delayed until after completion of SFSP tasks. No impact on overall project schedule.	Resources will complete SFSP fiscal/claim build/test activities and complete SNP data conversion in September 2009
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	Yes	USDA upgrading its systems and interfaces, which may delay implementation of the food distribution module.	Close coordination with USDA.
9. Are any staffing problems anticipated?	Yes	Primary subject matter expert for Child and Adult Care Food Program is retiring December 2009.	Identify replacement resource by July 15, 2009.

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

### Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

The CNIPS project has 3 module efforts underway concurrently. The School Nutrition Program (SNP) module data was scheduled to complete the final milestone in May 2009. However, an additional issue was identified during the final validation. The Project Directors have approved making the conversion code change, but will defer doing the work until after the Summer Food Service Program (SFSP) build work is complete. This allows the CDE to complete the SFSP module as planned without negatively impacting the overall project schedule. The SFSP continues build/unit test activities. The vendor has completed building and testing the Application functionality and the CDE will begin User Acceptance Testing (UAT) this functionality on 6/8/2009. The Claim/Fiscal functionality will be available for UAT in July. The Food Distribution Program (FDP) module continues design activities. Ten of the planned thirteen SDD documents are in the review process.

### Project Milestones:

*List key milestones and their dates from the project schedule.*

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
School Nutrition Programs Module in Production	8/25/2008	8/25/2009	Claim data conversion in final validation.	All individual claims convert properly (dollars and meal counts). Grouping of claims under correct legacy Schedule ID is incorrect for 4% of the State schedules. Project Directors authorized conversion logic change, but work will be deferred until after SFSP completes. No impact on overall project completion date.	Application deployed on time 8/25/2008

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

Summer Food Service Program Module in Production	3/17/09	7/31/09	In Build/Unit Test UAT will begin 6/8/2009	Delays in SNP user acceptance testing and Agency resource constraints delayed design activities. Will begin claiming with October 2009 (beginning of fiscal year). Variance is less than 10%.	
Child and Adult Care Food Program Module in Production	1/25/10	6/1/10	Not started	CDE resource constraints would not allow planned concurrent tasks. Steering Committee approved a modified module start date to reduce overutilization. Variance is less than 10%.	
Food Distribution Module in Production	10/9/09	1/31/10	In Design	No impact to overall project end date. Variance is less than 10%.	
Compliance Monitoring Module in Production	6/3/10	11/16/10	Not started	Planned shift of CACFP start date will shift Compliance Monitoring start date. Variance is less than 10%.	

### Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		Caution 5-10%		Weekly schedule reviews occurring to monitor task completion and provide look-ahead resource needs and availability. Any resource issues are escalated immediately to Steering Committee for resolution.

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

Milestones		Caution 5-10%		Weekly schedule reviews occurring to monitor task completion and provide look-ahead resource needs and availability. Any resource issues are escalated immediately to Steering Committee for resolution.
Deliverables		Caution 5-10%		Weekly schedule reviews occurring to monitor task completion and provide look-ahead resource needs and availability. Any resource issues are escalated immediately to Steering Committee for resolution. Vendor is adding one additional staff member to development team.
Resources	On Plan ≤5%			
OneTime Cost	On Plan ≤5%			
Continuing Cost	On Plan ≤5%			

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

### Status Reports – Sponsor to Steering Committee

#### Summary Milestones and Highlights

<b>Project Milestones:</b> <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
<b>Milestone</b>	<b>Target Date</b>	<b>Forecast Date</b>	<b>Status</b>	<b>If Delayed, Impact to Implementation Date</b>	<b>Date Completed</b>
School Nutrition Programs Module in Production	8/25/08	8/25/09	Claim data conversion in final validation.	All individual claims convert properly (dollars and meal counts). Grouping of claims under correct legacy Schedule ID is incorrect for 4% of the State schedules. Project Directors authorized conversion logic change, but work will be deferred until after SFSP completes. No impact on overall project completion date.	Application deployed on time 8/25/2008
Summer Food Service Program Module in Production	3/17/09	7/31/09	In Build/Unit Test UAT will begin 6/8/2009	Delays in SNP user acceptance testing and Agency resource constraints delayed design activities. Will begin claiming with October 2009 (beginning of fiscal year). Variance is less than 10%.	



## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

Child and Adult Care Food Program Module in Production	1/25/10	6/1/10	Not started	CDE resource constraints would not allow planned concurrent tasks. Steering Committee approved a modified module start date to reduce overutilization. Variance is less than 10%.	
Food Distribution Module in Production	10/9/09	1/31/10	In Design	No impact to overall project end date. Variance is less than 10%.	
Compliance Monitoring Module in Production	6/3/10	11/16/10	Not started	Planned shift of CACFP start date will shift Compliance Monitoring start date. Variance is less than 10%.	

### Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

\* *Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis*

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule		Caution 5-10%		Weekly schedule reviews occurring to monitor task completion and provide look-ahead resource needs and availability. Any resource issues are escalated immediately to Steering Committee for resolution.
Milestones		Caution 5-10%		Weekly schedule reviews occurring to monitor task completion and provide look-ahead resource needs and availability. Any resource issues are escalated immediately to Steering Committee for resolution.
Deliverables		Caution 5-10%		Weekly schedule reviews occurring to monitor task completion and provide look-ahead resource needs and availability. Any resource issues are escalated immediately to Steering Committee for resolution. Vendor is adding one additional staff member to
Resources	On Plan <5%			

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

One Time Cost	On Plan <5%			
Continuing Cost	On Plan <5%			

Project Name: Child Nutrition Information and Payment SystemOCIO Project #: 6110-93Department: California Department of EducationRevision Date: 6/9/09

## Status Report

## Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	0
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	0
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	1
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	1
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	0
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	0
	Medium	1	
	Weak	2	

## CA-PMM

**Project Name:** Child Nutrition Information and Payment System

**OCIO Project #:** 6110-93

**Department:** California Department of Education

**Revision Date:** 6/9/09

## Status Report

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	1
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	1
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	0
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	0
	Moderately Effective	1	
	Ineffective	2	
<b>Total</b>			<b>4</b>

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

### Vendor Viability Rating Rationale

Colyar Consulting Group (CCG) is the vendor providing the base software and completing the modifications needed for the CDE. The vendor continues to show a strong commitment to the Project and the CDE. The vendor participates in weekly status meetings, weekly schedule review meetings and steering committee meetings. The vendor is located in Phoenix, AZ and travels to the CDE for needed onsite interactions. The vendor continues to be responsive to CDE needs (e.g., production incidents) and requests.