

CA-PMM

Project Name: PARI\$

OCIO Project #: 6110-98

Department: Education

Revision Date: 7/2/09

Status Report

Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable	Scheduled Completion Date	Actual Completion Date	Issues?
Accomplished this week			
Planned/Scheduled Completion in Next Two Weeks			
Status Summary	Yes/No	Explanation	
Will all assigned tasks be accomplished by their due date?			
Are there any planned tasks that won't be completed?			
Are there problems which affect your ability to accomplish assigned tasks?			
Do you plan to take time off that is not currently scheduled?			

CA-PMM

Project Name: PARI\$

OCIO Project #: 6110-98

Department: Education

Revision Date: 7/2/09

Status Report

Status of Assigned Issues

Issue Number	Description	Due Date	Status

Status Report – Project Manager to Sponsor

Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	Yes			
2. Were any key milestones or deliverables rescheduled?	Yes	Additional Edits & Review Cycles	One month slip in submission of draft RFP to DGS	
3. Was work done that was not planned?	Yes	See #2		
4. Were there any changes to scope?	No			
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	No			
9. Are there any staffing problems?	No			

CA-PMM

Project Name: PARI\$

OCIO Project #: 6110-98

Department: Education

Revision Date: 7/2/09

Status Report

Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No	The master schedule has been modified to reflect the schedule change.	
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	No		

CA-PMM

Project Name: PARIS

OCIO Project #: 6110-98

Department: Education

Revision Date: 7/2/09

Status Report

Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

1. Deliverable #8: Interim Draft Section IX and X submitted and reviewed by CDE/DGS/OCIO.
2. Deliverable #9: Interim Draft Section VII submitted and currently under review.
3. Deliverable #10: Interim Draft Section VIII submitted 6/30.
4. Kick-off meeting with SCO for Electronic Payment Processing.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Deliverable #10: Interim Draft Section VIII	7/1/09	7/1/09	On Schedule		
Deliverable #11: Interim Draft Sections I and II	7/9/09	7/9/09	On Schedule		
Deliverable #12: Draft Complete RFP	7/30/09	7/30/09	On Schedule		

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	x			Not a caution, but a note that the schedule was adjusted to account for additional Interim review cycles and a longer CDE review (16 days) of the consolidated RFP.
Milestones	x			
Deliverables	x			
Resources	x			
OneTime Cost	x			
Continuing Cost	x			

CA-PMM

Project Name: PARI\$

OCIO Project #: 6110-98

Department: Education

Revision Date: 7/2/09

Status Report

Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones: <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Deliverable #10: Interim Draft Section VIII	7/1/09	7/1/09	On Schedule		
Deliverable #11: Interim Draft Sections I and II	7/9/09	7/9/09	On Schedule		
Deliverable #12: Draft Complete RFP	7/30/09	7/30/09	On Schedule		

Variances Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". * Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	x			Not a caution, but a note that the schedule was adjusted to account for additional Interim review cycles and a longer CDE review (16
Milestones	x			
Deliverables	x			
Resources	x			
One Time Cost	x			
Continuing Cost	x			

CA-PMM**Project Name:** PARIS**OCIO Project #:** 6110-98**Department:** Education**Revision Date:** 7/2/09**Status Report****Monitoring Vital Signs Scorecard**

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	0
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	0
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	0
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	0
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	0
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	0
	Medium	1	
	Weak	2	

CA-PMM

Project Name: PARI\$

OCIO Project #: 6110-98

Department: Education

Revision Date: 7/2/09

Status Report

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	0
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	0
	Moderately Effective	1	
	Ineffective	2	
Total			0

Green = 0 - 8
Yellow = 9 - 19
Red = 20+

Vendor Viability Rating Rationale

Vendor brings strong analytic and organizational skills as well as the ability to complete large tasks on a tight schedule.