

## CA-PMM

**Project Name:** Emerging Threats - Phase II

**OCIO Project #:** 8570-58

**Department:** California Department of Food and Agriculture

**Revision Date:** 6/2/09

## Status Report

### Status Report – Project Manager to Sponsor

#### Current Status Report

Questions	Yes/No	Cause	Impact	Action Required
1. Were recent milestones completed on schedule?	N/A			
2. Were any key milestones or deliverables rescheduled?	Yes	External factors changed scope		Require SPR Approval
3. Was work done that was not planned?	No			
4. Were there any changes to scope?	Yes	External factors changed scope		Require SPR Approval
5. Were tasks added that were not originally estimated?	No			
6. Were any tasks or milestones removed?	No			
7. Were any scheduled tasks not started?	No			
8. Are there any new major issues?	No			
9. Are there any staffing problems?	No			

## CA-PMM

**Project Name:** Emerging Threats - Phase II

**OCIO Project #:** 8570-58

**Department:** California Department of Food and Agriculture

**Revision Date:** 6/2/09

## Status Report

### Look Ahead View

Questions	Yes/No	Impact	Action Required
1. Will upcoming critical path milestones or deliverables be delayed?	No		
2. Do any key milestones or deliverables need to be rescheduled?	No		
3. Is there any unplanned work that needs to be done?	No		
4. Are there any expected or recommended changes to scope?	No		
5. Are there any tasks not originally estimated that will need to be added?	No		
6. Are there any tasks or milestones that should be removed from the plan?	No		
7. Are there any scheduled tasks whose start will likely be delayed?	No		
8. Are any major new issues foreseeable?	No		
9. Are any staffing problems anticipated?	No		

**Project Name:** Emerging Threats - Phase II

**OCIO Project #:** 8570-58

**Department:** California Department of Food and Agriculture

**Revision Date:** 6/2/09

## Status Report

### Current Status and Accomplishments:

*Describe deliverables completed and milestones met during **this reporting period**.*

Conducted kickoff meeting for MDFS GUI design.

### Project Milestones:

*List key milestones and their dates from the project schedule.*

Milestone	Target Date	Forecast Date	Status	Cause & Impact to Implementation Date	Date Completed
Contagious Equine Metritis	6/24/09		On Schedule		
MDFA Licensing	10/23/09		On Schedule		
Cow, Food, & Mouth Disease	12/23/09		On Schedule		

### Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance".

	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	x			
Milestones	x			
Deliverables	x			
Resources	x			
OneTime Cost	x			
Continuing Cost	x			

## CA-PMM

**Project Name:** Emerging Threats - Phase II

**OCIO Project #:** 8570-58

**Department:** California Department of Food and Agriculture

**Revision Date:** 6/2/09

## Status Report

### Status Reports – Sponsor to Steering Committee

#### Summary Milestones and Highlights

<b>Project Milestones:</b> <i>List key milestones and their dates from the project schedule. Explain in issues section if a milestone's status is behind.</i>					
Milestone	Target Date	Forecast Date	Status	If Delayed, Impact to Implementation Date	Date Completed
Contagious Equine Metritis	6/24/09		On Schedule		
MDFA Licensing	10/23/09		On Schedule		
Cow, Food, & Mouth Disease	12/23/09		On Schedule		

<b>Variances</b> Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked "Caution" or "Significant Variance". <i>* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis</i>				
	On Plan <5%	Caution 5-10%	Significant Variance >10%	Action Required
Schedule	x			
Milestones	x			
Deliverables	x			
Resources	x			
One Time Cost	x			
Continuing Cost	x			

Project Name: Emerging Threats - Phase IIOCIO Project #: 8570-58Department: California Department of Food and AgricultureRevision Date: 6/2/09

# Status Report

## Monitoring Vital Signs Scorecard

Vital Sign	Variance	Value	Your Score
1. Customer Buy-In	High Degree of Buy-In	0	0
	Medium Degree of Buy-In	1	
	Low Degree of Buy-In	2	
2. Technology Viability	Strong Viability	0	0
	Medium Viability	1	
	Weak Viability	2	
3. Status of the Critical Path (delay)	<5%	0	0
	5% to 10%	1	
	>10%	2	
4. Cost-to-Date vs. Estimated Cost-to-Date (higher)	<5%	0	0
	5% to 10%	1	
	>10%	2	
5. High-Probability, High-Impact Risks	0 to 3	0	0
	4 to 6	1	
	>6	2	
6. Unresolved Issues (on time resolution)	On time	0	0
	Late with no impact	1	
	Late impacting the critical path	2	
7. Sponsorship Commitment	Fully engaged	0	0
	Partially engaged	1	
	Inadequate enagement	2	
8. Strategy Alignment	Strong alignment	0	0
	Partial alignment	1	
	Weak or no alignment	2	
9. Value-to-Business	Strong	0	0
	Medium	1	
	Weak	2	

**CA-PMM****Project Name:** Emerging Threats - Phase II**OCIO Project #:** 8570-58**Department:** California Department of Food and Agriculture**Revision Date:** 6/2/09**Status Report**

10. Vendor Viability (provide rationale for the rating in the field following the scorecard)	Strong	0	0
	Medium	1	
	Weak	2	
11. Milestone Hit Rate (rate of achievement as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
12. Deliverable Hit Rate (rate of production as planned)	>90% on time	0	0
	80-90% on time	1	
	<80% on time	2	
13. Actual vs. Planned Resources	>90% assigned and available	0	0
	80-90% assigned and available	1	
	<80% assigned and available	2	
14. Overtime Utilization (% of effort that is overtime)	<15%	0	0
	15-25%	1	
	>25%	2	
15. Team Effectiveness	Highly Effective	0	0
	Moderately Effective	1	
	Ineffective	2	
<b>Total</b>			<b>0</b>

*Green = 0 - 8**Yellow = 9 - 19**Red = 20+***Vendor Viability Rating Rationale**

Not applicable. Internal resources will be used for project implementation.