

California Project Management Methodology (CA-PMM) Requirements Summary

CA-PMM Requirement	Projects Approved Prior to January 1, 2009	Projects Approved After January 1, 2009
Use of CA-PMM, including Toolkits	Not required for IT Projects well underway with final solicitation responses received. All other IT projects – case by case determination by the OCIO.	All IT Projects
IT Project Complexity Assessment	Not required unless there is an SPR to be submitted.	All IT Projects
Status Reporting	All projects reportable to the OCIO.	All projects reportable to the OCIO.
Project Manager Must Meet CA-PMM (CalQ) Training Requirements	NA	Medium and above sized projects: Project Managers must obtain CalQ status by 90 days after ITPL release (i.e., by July 9, 2009). Minor and small projects: Project Managers must obtain CalQ status by 180 days after ITPL release (i.e., by October 9, 2009).
Team Leads Must Meet CA-PMM (CalQ) Training Requirements	NA	Medium and above sized projects: Project Managers must obtain CalQ status by 120 days after ITPL release (i.e., by August 9, 2009). Minor and small projects: Project Managers must obtain CalQ status by 180 days after ITPL release (i.e., by October 9, 2009).
Executive and Sponsor Training	Encouraged	Encouraged